ID WBS Task Name Contact | Resource DO Major | Duration
o Initials | Reauest |lilestor

151 3.4.3 New VDT: software adaptation and deployment GG PM No No 21 days
34 | 2.6.3 DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob GG PM,PL Yes No 10 days
200 | 35.14.1 Define standard durable location machine configuration GG PM No  No 4 days
215 35211 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No 4 days
216 3.5.2.1.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No 8 days
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes No 20 days
163 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM No No 4 days
164 {f:}} 3.5.1.2.2.2.3 Adjust current installation instructions GG PM No No 2 days
165 3.5.1.2.2.2.4 Adjust current software to use standard location as default GG PM No No 2 days
191 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM No No 3 days
192 {f:}} 3.5.1.3.24 Adjust current installation instructions GG PM No No 2 days
193 3.5.1.3.25 Adjust current software to use standard location as default GG PM No No 2 days
204 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No 3 days
205 {f:}} 3.5.14.24 Adjust current installation instructions GG PM No No 1 day
206 3.5.1.4.25 Adjust current software to use standard location as default GG PM No No 1 day
218 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No 1 day
219 3.5.2.22 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No 1 day
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes No 4 days
220 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No 1 day
221 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No 2 days
222 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No 2 days
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Start

Finish

Jul 1, '07

Jul 8, '07

Jul 15, '07

Jul 22, '07

Jul 29, '07

sIM[TIW][TI[F][Ss

sIM|[TIWI]TI]F]S

sIM|TIWI]TI]F]Ss

SIM|TIWI[T]

Thu 9/20/07
Tue 10/9/07
Tue 10/9/07
Mon 10/15/07
Fri 10/19/07
Tue 10/23/07
Tue 10/23/07
Mon 10/29/07
Wed 10/31/07
Mon 11/5/07
Thu 11/8/07
Mon 11/12/07
Wed 11/14/07
Mon 11/19/07
Tue 11/20/07
Wed 11/21/07
Mon 11/26/07
Tue 11/27/07
Tue 11/27/07
Wed 11/28/07
Fri 11/30/07

Thu 10/18/07
Mon 10/22/07
Fri 10/12/07
Thu 10/18/07
Tue 10/30/07
Mon 11/19/07
Fri 10/26/07
Tue 10/30/07
Thu 11/1/07
Wed 11/7/07
Fri 11/9/07
Tue 11/13/07
Fri 11/16/07
Mon 11/19/07
Tue 11/20/07
Wed 11/21/07
Mon 11/26/07
Fri 11/30/07
Tue 11/27/07
Thu 11/29/07
Mon 12/3/07

sIM|TIW|TI|IE]|S

Page 2




Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

F|s

sIM|[TIW][TI[F]S

SIMI[TI[w]

sIM|TIWI]TI]F]Ss

sIM|ITIw|TI|E]|S

sIM|TIWI]TI]F]Ss

sIM|TIW|TI|IE]|S
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Sep 16, '07

Sep 23, '07

Sep 30, '07 Oct 7, '07 Oct 14, '07

TIE]S

SIMIT\W\T\F\S s\MITIWITIFls SIMITIWI]TI]F]s|sIM|[TIW|[TIF[s|[s|[mM][T]
f P

s\M\T\w\T\F\s

Oct 21, '07

New VDT: software ada|

 PM,PL :

PM

PM =—Deﬁne—iandard durable location machine configyrati

DOr

Auto-clean up SamGrid

PM
PM
PM
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Nov 18, '07 Nov 25, '07 Dec 2,'0
sIMITIwW|TI]F]s|s|IM|TIW|[TI[F[s|[s|mM]

Nov 4, '07 Nov 11, '07
SIMITIWI]TI]F]s|s|IM|[TIW[TI]F]Ss

Oct 28, '07
WIT[F[s|s[M|[TI[W[T[F][Ss
aptation and deployment

repro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

ion
d job queue (samgrid.fnal.gov)

iob-aueue(fnd-nodes)
-6 e 7

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid fl

rs install and test candidate fwd node (by Fri Oct 26)

PM Adjust current installation instructions
Msoﬁware to use standard location as default
PM Developers install and test samgrid-like node (by Wed Nov 7)
%ﬂent installation instructions
%PM Adjust current software to use standard location as default
: Mﬁ install jand test durable location node (by Fri Nov 23)
ﬁPM Adjust current installation instructions

Adjust current software to use standard location as default
atekeeper does not properly cleanup ga
Periodically clean up gram log fil
Generalizatio
Clean up sandboxes and jim
Clean up non-rotat

PM
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Dec 9, '07

Dec 16, '07

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan

TIW|[TI]F]Ss

sIM|[TIW][TI[F][Ss

sIM|TIWI][TI]F]S

S |

for data processing Apﬁ

ass caches

sIM|TIWI]TI]F]Ss

les at fwd nodes and exec sites
n of Job Types according to I/O Characteristics

_tmp areas at fwd node

ted log files (eg. Tomcat)
Automation of all gridmap file management (including condor_schedd)

sIM|TIWI]TI]F]Ss

sIM|TIw|TI|E]|S
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13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08

Feb 10, '08

Feb 17, '08

sIM|TIW][TI[F]Ss

MITIW[T]F[s|IsIM|ITIwW|T|IFIs|sIM|TIw|TI|F[s|s|ImM|TIWI|TI]IF]S

sIM|TIWI|]TI]F]|Ss
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Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

sIM|TIW|TI|IE]|S

sIM|[TIW][TI[F]Ss

sIM|[TIWI]TI]F]Ss

SIM[ITIw[TIF]

sIM|TIWI]TI]F]Ss

sImM|TIw|TI|E]|S
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